

# The Pioneer Model — Full Asset Map

Learn More Technologies · All seven layers · Every asset · Status · What to build next · September 2026

Internal Reference

● Done ● Do next (this week / month) ● Build (not started)

| LAYER 01 · CURRICULUM                                                            |                                                     |                              |
|----------------------------------------------------------------------------------|-----------------------------------------------------|------------------------------|
| Digital Pioneer Core                                                             |                                                     |                              |
| The 6-module spine every delivery mode runs on. One tool per week. WIOA-aligned. |                                                     |                              |
| In Progress                                                                      |                                                     |                              |
| ASSET                                                                            | LOCATION                                            | STATUS                       |
| Official module spine (6 names)                                                  | forms/facilitator/00-module-spine.html              | ● Done — print and use       |
| 110-minute session script                                                        | forms/facilitator/00-session-script.html            | ● Done                       |
| Week 1 — Talk to AI (facilitator guide)                                          | forms/facilitator/week-01-talk-to-ai.html           | ● Done                       |
| Week 1 take-home card (learner)                                                  | forms/facilitator/week-01-take-home.html            | ● Done                       |
| Weeks 2–6 facilitator guides                                                     | forms/facilitator/week-02 through week-06           | ● Done — outlines ready      |
| Week 5 fork (banking / job search / workplace)                                   | forms/facilitator/week-05-fork.html                 | ● Done                       |
| Pre / post survey                                                                | forms/facilitator/pre-post-survey.html              | ● Done                       |
| Restructure 3 free LMS lessons (instructions)                                    | forms/facilitator/RESTRUCTURE-THREE-FREE-LESSONS.md | ● Done                       |
| Week 1 lesson built in LMS (50+TechBridge)                                       | learnmoretechnologies.com/courses/50techbridge      | ● Do this week               |
| Module titles renamed in LMS to spine                                            | LMS admin                                           | ● Do this week               |
| Weeks 2–6 full lesson content in LMS                                             | LMS admin                                           | ● Build after Week 1 is live |
| Take-home cards as downloadable PDFs (all 6)                                     | LMS + facilitator folder                            | ● Build                      |

| LAYER 02 · PRODUCT                                                                   |                                          |                                |
|--------------------------------------------------------------------------------------|------------------------------------------|--------------------------------|
| 50+TechBridge                                                                        |                                          |                                |
| Free funnel → community cohort → employer / WIOA fork. Certificate. Outcomes report. |                                          |                                |
| Needs alignment                                                                      |                                          |                                |
| ASSET                                                                                | LOCATION                                 | STATUS                         |
| Free self-paced course (3 free lessons)                                              | 50plustechbridge.com / LMS               | ● Live — needs renamed         |
| Partner page (libraries, orgs)                                                       | 50plustechbridge.com/partners            | ● Live                         |
| Get started / cohort enrollment                                                      | 50plustechbridge.com/get-started         | ● Live                         |
| Outcomes one-pager (per cohort)                                                      | forms/facilitator/outcomes-report.html   | ● Done — use after each cohort |
| 90-minute pilot offer sheet                                                          | forms/facilitator/pilot-offer.html       | ● Done — sell now              |
| Module titles updated to spine on site                                               | 50plustechbridge.com                     | ● Do this week                 |
| One unified public price list                                                        | learnmoretechnologies.com + work-with-us | ● Remove conflicting prices    |
| ETPL listing with local workforce board                                              | Texas Workforce Commission               | ● Submit / confirm             |
| Digital Pioneer Membership (\$27/mo)                                                 | LMS                                      | ● After B2B calendar booked    |

## LAYER 03 · PROOF

**Digital Pioneer Gallery**

Launch Oct 2026

Public exhibitions by 50+ adults. Grant documentation. Tourism and cultural arts anchor.

| ASSET                                                | LOCATION                                                    | STATUS                                 |
|------------------------------------------------------|-------------------------------------------------------------|----------------------------------------|
| Gallery site + cohort listing                        | <a href="#">digitalpioneer.ai</a>                           | ● Live — Oct–Dec 2026 cohorts posted   |
| AACME Elevate application                            | <a href="#">aacme/ (repo)</a> · Submitted 8/13/26           | ● Submitted — in review                |
| AACME Nexus 2024 award (prior)                       | <a href="#">File</a> / <a href="#">SAM past performance</a> | ● Awarded — document outcomes          |
| Gallery linked from LMT + 50+TechBridge nav          | <a href="#">Both sites</a>                                  | ● Do this week                         |
| 3 Pioneer profiles published (photo + quote release) | <a href="#">digitalpioneer.ai</a>                           | ● Before Elevate panel meets           |
| APL confirmation letter (Oct cohort venues)          | <a href="#">File</a>                                        | ● Call APL 512-974-7400                |
| Cohort 1 outcomes one-pager (after Dec 2026)         | <a href="#">forms/facilitator/outcomes-report.html</a>      | ● File after cohort ends               |
| Nexus next application (Gallery Walk as standalone)  | <a href="#">AACME portal</a> · Opens Sept 2026              | ● Call AACME first re: double-dip rule |

## LAYER 04 · SCALE

**Barb**

Productize

Free AI assistant for adults 50+. White-label B2B for libraries, healthcare, insurers.

| ASSET                                       | LOCATION                                            | STATUS                                  |
|---------------------------------------------|-----------------------------------------------------|-----------------------------------------|
| Barb free assistant (consumer)              | <a href="#">learnmoretechnologies.com/ask-barb/</a> | ● Live — no login, plain language       |
| Barb for Organizations (B2B offer)          | <a href="#">learnmoretechnologies.com</a>           | ● Name the offer, add to site           |
| Usage data / monthly active users           | <a href="#">Analytics</a>                           | ● Pull for grant reporting              |
| Barb pilot contract (library or healthcare) | —                                                   | ● Scope one pilot — no new build needed |

## LAYER 05 · SHOW

**AGENTIC50 — The Pioneers Podcast**

Restructure guest pattern

Apple + Spotify. Interviews Pioneers and buyers. Makes bookers hear Brian weekly.

| ASSET                                       | LOCATION                                                                        | STATUS                           |
|---------------------------------------------|---------------------------------------------------------------------------------|----------------------------------|
| Podcast live on Apple + Spotify             | <a href="#">agentic50.org</a> · <a href="#">Apple</a> · <a href="#">Spotify</a> | ● Live                           |
| Episode cadence: Pioneer → Buyer → Peer     | <a href="#">Production calendar</a>                                             | ● Book 3 buyer guests this month |
| LinkedIn clip cadence (5 clips per episode) | <a href="#">LinkedIn</a>                                                        | ● Start with next episode        |
| Podcast linked from brianmckinney.com + LMT | <a href="#">Both sites</a>                                                      | ● Add embed / link               |
| Episode booking link at end of every show   | <a href="#">Podcast outro script</a>                                            | ● Add cal.com link to outro      |
| Pioneer episodes from each contract cohort  | <a href="#">Recording at cohort site</a>                                        | ● After next contract cohort     |

**Brian McKinney — Speaker**

Fill the gaps

3 keynote tracks. Floor \$5k. Every stage is pipeline for a contract or brand briefing.

| ASSET                                      | LOCATION                                                               | STATUS                                     |
|--------------------------------------------|------------------------------------------------------------------------|--------------------------------------------|
| Speaker site + 3 keynote tracks            | <a href="#">brianmckinney.com</a> · <a href="#">speaker/index.html</a> | ● Live — needs photo + real testimonials   |
| Speaker one-sheet (print)                  | <a href="#">speaker/index.html</a> (print version)                     | ● Done                                     |
| Real on-stage photo                        | <a href="#">brianmckinney.com</a>                                      | ● Replace placeholder this week            |
| Signed testimonials (3 real buyers)        | <a href="#">brianmckinney.com</a>                                      | ● Replace [brackets] with real quotes      |
| Public speaking floor price (\$5k keynote) | <a href="#">brianmckinney.com</a> + LMT                                | ● Remove \$500 from public pages           |
| Cal.com booking link (real)                | <a href="#">brianmckinney.com</a>                                      | ● Confirm link is live                     |
| AGENTIC50 + Gallery linked on speaker site | <a href="#">brianmckinney.com</a>                                      | ● Add                                      |
| First \$5k+ keynote booked                 | —                                                                      | ● Target: state SHRM or AgeTech conference |

**Government + MBE Contracts**[Unlock now](#)

WIOA Title I, MBE set-asides, city / library / aging contracts. Pays facilitators. Builds proof.

| ASSET                                       | LOCATION                                                                                   | STATUS                                                                                                     |
|---------------------------------------------|--------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------|
| MBE Certification (Texas)                   | <a href="#">File</a>                                                                       | ● Active                                                                                                   |
| WIOA-eligible stated on all materials       | <a href="#">LMT + 50+TechBridge</a>                                                        | ● Done                                                                                                     |
| Austin Nexus grant (2024)                   | <a href="#">File</a>                                                                       | ● Awarded + delivered                                                                                      |
| AACME Elevate application (FY27)            | <a href="#">Submitted 8/13/26</a>                                                          | ● In review                                                                                                |
| Verified footprint (Elevate / grant file)   | <a href="#">aacme/index.html</a> · <a href="#">page3.html</a> · <a href="#">page4.html</a> | ● ~100 adults trained (signed attendance + photos); 5–7 APL branches; 3 senior centers; 1 veterans program |
| SAM.gov registration + UEI active           | <a href="#">sam.gov</a>                                                                    | ● Confirm / renew                                                                                          |
| One-page capability statement               | –                                                                                          | ● Draft this week                                                                                          |
| ETPL listing with local workforce board     | <a href="#">TWC / Workforce Solutions</a>                                                  | ● Submit / confirm                                                                                         |
| Unified price list (ITA-range aligned)      | <a href="#">LMT + 50+TechBridge</a>                                                        | ● Remove conflicting prices                                                                                |
| Named facilitator (key personnel)           | <a href="#">Hire or certify</a>                                                            | ● Name one person for proposals                                                                            |
| Past performance one-pager                  | –                                                                                          | ● List ~100 verified trained, 5–7 APL branches, Nexus \$5K, dates, outcomes                                |
| First signed WIOA / board contract          | –                                                                                          | ● 2 proposal conversations / week                                                                          |
| Barb pilot contract (library or healthcare) | –                                                                                          | ● After SAM + facilitator in place                                                                         |
| Nexus next application (Gallery Walk)       | <a href="#">AACME portal</a>                                                               | ● Call AACME first re: double-dip rule                                                                     |

**The one sentence:** "Brian McKinney is the AgeTech speaker on 50+ AI — host of AGENTIC50, founder of the only WIOA-eligible program workforce boards can actually buy, and the person who turned ~100 verified Pioneers into documented proof." Government pays LMT to prove it. The podcast tells it. The stage sells it.